

## Project Status

Project Status Category	Comments
I. Schedule	<ul style="list-style-type: none"><li>• The Realization Phase began on March 6, 2008.</li><li>• Functional and Technical Specifications are in progress for development items (Reports, Interfaces, Conversions, Forms, and Enhancements).</li><li>• System build / system configuration is in process.</li><li>• Coding for development objects has started.</li><li>• There has been a resolution of GAPS which were identified in the Blueprint Phase.</li><li>• The issue management process has been revised.</li><li>• Risks for the Realization Phase have been identified.</li><li>• There is an effort to expedite Realization tasks to stay on the current Go-Live date of January 2009.</li></ul>
II. Cost	The project is on budget.
III. Scope	Initial Scope discussion is signed-off.
IV. Issues	There are no unresolved issues.
V. Risk	Risks are being identified and will be reviewed by the Project Management Office.

**For upcoming events, please see the KHRIS website at:**  
<http://personnel.ky.gov/programs/khris/>